COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/10/ 2018

ESTI MATE SUMVARY 09: 57: 09
CONTI D C20916 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20916- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 80.0  DAYS TI VE ALLOW 80 WORK DAYS
BR PREVENT. MAINT. 1-25 COLO S PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO BR0252- 449
BR PREVENT. MAINT. 1-25 COLO S
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 01/ 10/ 2018 DATE TI ME STARTED 04/11/2017
4600 Northgate Boul evard DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 08/ 2017
Suite 100 DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED 01/ 05/ 2018
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED 01/ 05/ 2018
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED  04/11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,703, 369.00 PARTI Cl PATI NG $ 1,703, 342. 00 $ 14, 468. 00
AWARD PRQIECT AMT: $  1,736,068.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 703, 342. 00 14, 468. 00
FUNDS AVAI LABLE: $ 27.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 703, 342. 00 14, 468. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -26,041. 02 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 677, 300. 98 14, 468. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 677, 300. 98 14, 468. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 14, 468. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20916

PCN: 20916-BI D

PRQJECT: BR0252- 449

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01594 Conbi nati on Loader

0010 208-00002

Erosion Log Type 1 (12 Inch)

0015 208-00035

Aggr egat e Bag

0020 208-00046

0025 208-00051

0030 208-00103

0035 208-00105

0040 208-00106

*Sweepi ng (Sedi nent Renoval )

0045 208-00107

Renoval of Trash

0050 212-00006

Seedi ng (Native)

0055 212-00032 Soi |l Conditioning

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type I|)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
HOUR
90. 00000
330. 000
LF
6. 00000
100. 000
LF
7.00000
0. 000
EACH
1, 250. 00000
0. 000
LF
20. 00000
15. 000
HOUR
35. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
50. 00000
0. 200
ACRE
2, 500. 00000
0. 200
ACRE

2, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

20. 000
0. 000
20. 000

330. 000
0. 000
330. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

35. 000
0. 000
35. 000

35. 000
0. 000
35. 000

35. 000
0. 000
35. 000

0. 200
0. 000
0. 200

0. 200
0. 000
0. 200

Page 2
ESTI MATE RUN 01/ 10/ 2018

09: 57: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 800. 00
0. 00
1, 980. 00
0. 00
700. 00
0. 00
0. 00
0. 00
0. 00
0. 00
525. 00
0. 00
2,275.00
0. 00
2,275.00
0. 00
1, 750. 00
0. 00
500. 00
0. 00
500. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00003 Mul ching (Weed Free) 0. 200 0. 200
ACRE 0. 000 0. 00
1, 000. 00000 0. 200 200. 00
0065 217-00020 Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0070 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0075 607-11525 Fence (Pl astic) 579. 000 579. 000
LF 0. 000 0. 00
3. 00000 579. 000 1, 737.00
0080 612-00021 Delineator (Type |I) (Barrier) 6. 000 6. 000
EACH 0. 000 0. 00
40. 00000 6. 000 240. 00
0085 612-00022 Delineator (Type I1) (Barrier) 2.000 2. 000
EACH 0. 000 0. 00
40. 00000 2. 000 80. 00
0090 614-00011 Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0.00
40. 00000 5. 000 200. 00
0095 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sl i pbase)
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0100 614-10139 *Radar Speed Display Sign (LED) 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0105 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00
0110 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0120 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 116. 000 116. 000
SF 0. 000 0. 00
10. 00000 116. 000 1, 160. 00
0125 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 0. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 630-00000 *Fl aggi ng 225. 000 225. 000
HOUR 0. 000 0. 00
30. 00000 225. 000 6, 750. 00
0135 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 75. 000 75. 000
DAY 0. 000 0. 00
800. 00000 75. 000 60, 000. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1. 400 112. 00
80. 00000 14. 000 1, 120. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 23. 000 20. 700
EACH 2.300 184. 00
80. 00000 23. 000 1, 840. 00
0160 630-80343 *Construction Traffic Sign (Panel Size C 30. 000 27.000
EACH 3. 000 240. 00
80. 00000 30. 000 2,400. 00
0165 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 600. 00
3, 000. 00000 2.000 6, 000. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 320. 00
800. 00000 4. 000 3, 200. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 27.000 24. 300
EACH 2.700 81. 00
30. 00000 27.000 810. 00
0180 630-80393 *Stackabl e Vertical Panels 78. 000 70. 200
EACH 7.800 156. 00
20. 00000 78. 000 1, 560. 00
0185 630-85041 *Nobi | e Attenuator 62. 000 62. 000
DAY 0. 000 0. 00
400. 00000 62. 000 24, 800. 00
0190 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70195 F/A Wilities and Mai ntenance of Field Facilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 627-00009  Mvd Epoxy (Inlaid) 35. 000 0. 000
GAL 35. 000 12, 775. 00
365. 00000 35. 000 12, 775. 00

CAT 0200 CURRENT AMI  $ 282,552.00 $ 14, 468.00 $ 282, 552. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 1-17-CD

0220 202-00217 *Renove Concrete Pavenent (Planing) (Special) 394. 000 394. 000
SY 0. 000 0. 00
20. 00000 394. 000 7,880. 00
0225 202- 00450 Renoval of Portions of Present Structure (O ass 1) 1. 000 1. 000
SY 0. 000 0. 00
40. 00000 1. 000 40. 00
0230 202- 04050 C ean Expansion Joint 119. 000 119. 000
LF 0. 000 0. 00
11. 00000 119. 000 1, 309. 00
0235 408-01100 Joi nt Seal ant 119. 000 119. 000
LF 0. 000 0. 00
9. 00000 119. 000 1,071. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 759. 000 1, 759. 000
SY 0. 000 0. 00
30. 00000 1, 759. 000 52, 770. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 094. 000 1, 094. 000
CF 0. 000 0. 00
88. 00000 1, 094. 000 96, 272. 00
0250 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 159, 342.00 $ 0.00% 159, 342. 00

CAT NOO301 1-17-CE

0255 202- 00453 Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
205. 00000 1. 000 205. 00
0260 202-04050 C ean Expansion Joint 119. 000 119. 000
LF 0. 000 0. 00
11. 00000 119. 000 1, 309. 00
0265 601- 03057 Concrete O ass DR 0. 000 0. 000
CY 0. 000 0. 00

1, 050. 00000 0. 000 0.00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 1-17-CE

0270 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 1,514.00 $ 0.00$ 1, 514. 00

CAT NO0302 1-17-LR

0275 202- 00503 Renoval of Portions of Present Structure 1. 000 1. 000
SY 0. 000 0. 00
1, 775. 00000 1. 000 1,775. 00
0280 210- 00530 Rebui I d Portions of Present Structure 3.000 3. 000
SF 0. 000 0. 00
525. 00000 3. 000 1, 575. 00
CAT 0302 CURRENT AMI  $ 3,350.00 $ 0.00% 3, 350. 00
CAT NOO303 1-17-0O
0285 202- 00453 Renoval of Portions of Present Structure (O ass 2) 9. 000 9. 000
SY 0. 000 0. 00
205. 00000 9. 000 1, 845. 00
0290 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0295 601- 03057 Concrete O ass DR 0. 000 0. 000
CY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0300 601-06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0305 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 602- 00000 Rei nf orci ng Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0520 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 93. 000 93. 000
SY 0. 000 0. 00

20. 00000 93. 000 1, 860. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 1-17-0O

0525 202- 00450 Rem Port Present Str (1) 181. 000 181. 000
Sy 0. 000 0.00
40. 00000 181. 000 7,240.00
0530 202- 04050 O ean Exp Joint 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0535 408-01100 Joi nt Seal ant 56. 000 56. 000
LF 0. 000 0.00
9. 00000 56. 000 504. 00
0540 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) 574. 000 574.000
Sy 0. 000 0.00
30. 00000 574. 000 17, 220. 00
0545 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) 535. 000 535. 000
CF 0. 000 0.00
88. 00000 535. 000 47, 080. 00
0550 602- 00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 75,749.00 $ 0.00% 75, 749. 00

CAT NO0304 H17-BB

0315 202-00217 *Renove Concrete Pavenent (Planing) (Special) 473. 000 473. 000
SY 0. 000 0. 00
20. 00000 473. 000 9, 460. 00
0320 202- 00450 Renoval of Portions of Present Structure (O ass 1) 4. 000 4. 000
SY 0. 000 0. 00
40. 00000 4.000 160. 00
0325 202- 04050 d ean Expansion Joint 156. 000 156. 000
LF 0. 000 0. 00
11. 00000 156. 000 1,716. 00
0330 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00

9. 00000 152. 000 1, 368. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 H17-BB
0335 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 876. 000 2,876. 000
SY 0. 000 0. 00
30. 00000 2,876. 000 86, 280. 00
0340 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 981. 000 1, 981. 000
CF 0. 000 0. 00
88. 00000 1, 981. 000 174, 328. 00
0345 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0350 601-40005 Cut Stone Veneer 30. 000 30. 000
SF 0. 000 0. 00
85. 00000 30. 000 2, 550. 00
CAT 0304 CURRENT AMI  $ 275,862.00 $ 0.00% 275, 862. 00
CAT NOO0305 H17-CZ
0355 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 552. 000 552. 000
SY 0. 000 0. 00
20. 00000 552. 000 11, 040. 00
0360 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 202-04050 C ean Expansion Joint 186. 000 186. 000
LF 0. 000 0. 00
11. 00000 186. 000 2,046. 00
0370 408-01100 Joi nt Seal ant 186. 000 186. 000
LF 0. 000 0. 00
9. 00000 186. 000 1,674.00
0375 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,120. 000 2,120. 000
SY 0. 000 0. 00
30. 00000 2,120. 000 63, 600. 00
0380 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 233. 000 1, 233. 000
CF 0. 000 0. 00
88. 00000 1, 233. 000 108, 504. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0305 H17-CZ
0385 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0390 601-40005 Cut Stone Veneer 40. 000 40. 000
SF 0. 000 0. 00
85. 00000 40. 000 3, 400. 00
CAT 0305 CURRENT AMI  $ 190, 264. 00 $ 0.00$ 190, 264. 00
CAT NOO306 H17-DA
0395 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 486. 000 486. 000
SY 0. 000 0. 00
20. 00000 486. 000 9, 720. 00
0400 202- 00450 Renoval of Portions of Present Structure (O ass 1) 2.000 2.000
SY 0. 000 0. 00
40. 00000 2.000 80. 00
0405 202- 04050 d ean Expansion Joint 160. 000 160. 000
LF 0. 000 0. 00
11. 00000 160. 000 1, 760. 00
0410 408-01100 Joi nt Seal ant 160. 000 160. 000
LF 0. 000 0. 00
9. 00000 160. 000 1, 440. 00
0415 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 936. 000 936. 000
SY 0. 000 0. 00
30. 00000 936. 000 28, 080. 00
0420 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 611. 000 611. 000
CF 0. 000 0. 00
88. 00000 611. 000 53, 768. 00
0425 601-06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 94, 848.00 $ 0.00$ 94, 848. 00
CAT NOO307 1-18-BE
0430 202-00217 *Renove Concrete Pavenent (Planing) (Special) 460. 000 460. 000
SY 0. 000 0. 00
20. 00000 460. 000 9, 200. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO307 1-18-BE

0435 202- 00450 Renoval of Portions of Present Structure (O ass 1) 14. 000 14. 000
SY 0. 000 0. 00
40. 00000 14. 000 560. 00
0440 202- 00504 Renoval of Expansion Device 257. 000 257. 000
LF 0. 000 0. 00
155. 00000 257. 000 39, 835. 00
0445 408-01100  Joint Seal ant 257. 000 257. 000
LF 0. 000 0. 00
9. 00000 257. 000 2,313.00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 257. 000 257. 000
LF 0. 000 0. 00
235. 00000 257. 000 60, 395. 00
0455 519- 03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 861. 000 1, 861. 000
SY 0. 000 0. 00
30. 00000 1, 861. 000 55, 830. 00
0460 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 1, 053. 000
CF 0. 000 0. 00
88. 00000 1, 053. 000 92, 664. 00
0465 601- 03057 Concrete O ass DR 8. 500 8. 500
CY 0. 000 0. 00
1, 050. 00000 8. 500 8, 925. 00
0470 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 122. 000 1, 122. 000
LB 0. 000 0. 00
2. 00000 1, 122. 000 2,244.00
0555 518-02030 Pol yester Conc End Dam 864. 000 864. 000
CF 0. 000 0. 00
113. 00000 864. 000 97, 632. 00

CAT 0307 CURRENT AMI  $ 369,598.00 $ 0.00$ 369, 598. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20916-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO 0003 09: 57: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO308 K-18-FB
0480 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 736. 000 736. 000
SY 0. 000 0. 00
20. 00000 736. 000 14, 720. 00
0485 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0490 202- 04050 C ean Expansion Joint 225. 000 225.000
LF 0. 000 0. 00
11. 00000 225.000 2,475.00
0495 408-01100 Joi nt Seal ant 225. 000 222.000
LF 0. 000 0. 00
9. 00000 222.000 1, 998. 00
0500 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,913. 000 2,913. 000
SY 0. 000 0. 00
30. 00000 2,913. 000 87, 390. 00
0505 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 610. 000 1, 610. 000
CF 0. 000 0. 00
88. 00000 1, 610. 000 141, 680. 00
0510 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 248,290.00 $ 0.00% 248, 263. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,703,369.00$

14,468.00% 1,703, 342.00



